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NCOP SITE VISITS 
Date:  16 NOVEMBER 2022

ST HELENS ROCK PUMP STATION REFURBISHMENT 

OF HIGH LIFT PUMPS,LIFTING EQUIPMENT , 

REPLACEMENT OF AGEEING INFRASTRUCTURE (LOW 

LIFT PUMPS)
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1. Overview of the Massification Grant

2. Project Scope of Works

3. UDM Benefiting Wards

4. UDM Implementation Summary

5. Next Steps – Boreholes identified for PWMP-KZN

6. Focus on Umzumbe Local Municipality

7. Focus on Umuziwabantu Local Municipality
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REFURBISHMENT OF ST HELENS ROCK 



3

GROWING KWAZULU-NATAL TOGETHER

3

OVERVIEW – MASSIFICATION GRANT

COGTA KZN, through the Accelerated Water Intervention Program (AWIP), made
funds available to drill and equip production boreholes in areas across Kwazulu-
Natal (KZN) to alleviate the water backlogs experienced in certain areas.

This intervention program initiated by COGTA KZN was developed to assist
municipalities with challenges of water through its equitable share received from
KZN Provincial Treasury.

Ugu District Municipality (UDM) is one of the Water Services Authorities (WSA) in
the Province benefitting from this initiative.

UDM consist of four local municipalities namely:

1. Ray Nkonyeni
2. Umdoni
3. Umzumbe
4. Umuziwabantu
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OVERVIEW – MASSIFICATION GRANT

uGu District Municipality has been experiencing water supply interruption 

challenges within the Ray Nkonyeni Operational area due to water infrastructure 

breakdown at St Helen’s Rock Raw Water Pump station. St Helen’s had series of 

breakdowns since beginning of 2021 due to electrical switch gear damage during 

lightning strike, a week of Eskom load shedding, recent faulty on the duty switch 

gear unit on High lift pump High Voltage panel and low lift pump breakdown.

Infrastructure 

COGTA KZN provided  funding of R15 300 000.00 through Massification Grant to 

optimise the Pump station  
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The scope of work for this program included the following:

• Servicing and Repair of 2No. Of High Voltage switch gear Panel for Big High
Lift Pumps

• Overhauling of High Lift Pump No.4
• Servicing of High Lift 1,2 and 3
• Overhauling of 4 No. of Low-Lift Pumps while awaiting new Generation Low lift

Pumps .
• Supply , delivery and installation of New Generation Low Lift Pumps including

Modification of base plates and Housing and new MCC Panels for Low lift .
• Repairs to leaking Bulk Line( 900mm)
• Servicing of Lifting Equipment including safety certification of the Lifting

Equipment
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THE PROJECT – SCOPE OF WORKS
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UDM – PROJECT STATUS 

% Completion: 91%

%Expenditure : 94%

WORK UNDERTAKEN:

• Switch Gear on High Voltage Panel Completed 

• Leaking Gasket completed on 900mm Pumping main 

• Lifting Equipment completed

• Low Lift Pumps Overhaul 

OUSTANDING WORK:

High Lift No.4 Installation – The OEM to deliver Overhauled Pump on the 30th

November 2022 with installation in the 1st Week of December 2022.

New Generation Low-Lift Installations- Pumps have been purchased and OEM 

has had pumps cleared from customs – Installation to commence from 1st

December . Pressure testing to be carried out off-site on the 28th November 2022.
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UDM – BENEFITTS OF THE PROJECTS 

On Completion of the Project , the following wards will benefit :

• Ward 3,5,6,12,13,14,15,16,17,18,19,20-28

Other Benefits :

• Security of Water Supply in the Ray Nkonyeni Area

• Renewal of ageing infrastructure by improving efficiency in the supply . 
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UDM – BENEFITTING WARDS


