



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



PROGRESS REPORT ON MEASURES TO ADDRESS HUMAN SETTLEMENTS COVID-19 INTERVENTIONS

NORTH WEST PROVINCE

July 2020
Together we move
North West
Forward

PROVINCIAL PROGRAMME AND GRANT OVERVIEW

- NW has approximately **136** informal settlements with an estimation of **148 794** households
- **73** Upgrading Plans Developed through NUSP and **36** in progress for finalization.
- The budgeted UISP component for 2020/21 FY is **R307 167 454**
- Number of Settlements identified for funding in 2020/21 FY is **76** with **101 138HH**
- **25** IS are categorized in the 2020/21 FY
- The UISPG allocation for 2020/21 FY per category is as follows:

Indicator	Planned 2020/21	A	B1	B1 and B2	B2	B2 and C	C	Interim Plans
Total Informal Settlement Categorised	76	6	12	1	2	1	3	51



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



NW HUMAN SETTLEMENTS COVID-19 PLAN

- Following the announcement of the National Disaster on COVID-19, Provinces were requested to put in place preventative measures to curb the spread of the pandemic and focus was on the following:
 - (i) Improving household access to water and sanitation including in informal settlements;
 - (ii) De-densification of the identified dense and overcrowded areas and this includes informal settlements, hostels and inner-cities within its jurisdiction
 - (iii) Taking all reasonable measures in terms of the National Disaster declaration to prevent, contain, treat and eliminate COVID-19.
 - (iv) Enhancing the implementation processes of projects currently underway with specific focus on informal settlements
- Based on the above, a total of 29 settlements were identified countrywide for intervention and two of these are in the North West Province i.e. Klipgat and Boitekong.
- The Province also did a verification check with other municipalities for densely populated areas and none were confirmed but instead water and sanitation provision requirements
- Rustenburg LM also confirmed additional two settlements to accommodate farm dwellers and people who are living in plastics or worn out tents in Boschoek and Rietvly



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



NW HUMAN SETTLEMENTS COVID-19 PLAN...

NW intends to provide the following intervention:

- Boitekong Cluster:
 - Re-blocking and resettlements in Popo Molefe and Mbeki Sun for 6000 households
 - Finalise township establishment in Popo Molefe and Mbeki Sun
 - Construct bulk infrastructure and services installation for 4000 stands in Boitekong Extension 16
- Klipgat
 - Augmentation of basic services (water)
- Rietvly
 - Construction of temporary structures and provision of basic services for 258 households
- Boschoek
 - Construction of temporary structures and provision of basic services for 351 households



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



Programme Implementation Plan – COVID19 Interventions - Phase 1

Municipality	Settlement	Planned Intervention	Timeframe	Budget	Progress	Outstanding Outputs	Comment
Rustenburg	Boitekong Cluster (Popo Molefe and Mbeki Sun)	<ul style="list-style-type: none"> •Resettlement of 6000 households in Popo Molefe and Mbeki Sun •Re-blocking •Installation of internal services for 4000 stands in Boitekong ext16 •Bulk infrastructure construction 	Sep 2020	NW DHS – R2,1 million for Popo Molefe and Mbeki Sun	<ul style="list-style-type: none"> •Social facilitator appointed •Revised Layout plans developed with reduced stand sizes to accommodate a bigger number of households •Beneficiary audit process underway 	<p>Popo Molefe and Mbeki Sun</p> <ul style="list-style-type: none"> •Community engagements •Pegging of stands •Resettling and re-blocking <p>Boitekong Ext16</p> <ul style="list-style-type: none"> •Bulk infrastructure •Internal reticulation for 4000 stands 	<ul style="list-style-type: none"> •MPT to adopt revised layout plans for Mbeki Sun and Popo Molefe •Boitekong ext 16 township is proclaimed •To appoint contractors for Boitekong ext 16
Madibeng	Klipgat	<ul style="list-style-type: none"> •Augmentation of water services 	July 2020	From DWS	<ul style="list-style-type: none"> •Additional 32 Water tanks delivered and installed •Project Complete 	None	Project complete and community is supplied with water



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



Programme Implementation Plan – COVID19 Interventions – Phase 2

Municipality	Settlement	Planned Intervention	Timeframe	Budget	Progress	Outstanding Outputs	Comment
Rustenburg	Boschoek	Construction of 351 TRUs for 351 households living at Boschoek surroundings areas in informal shelters	Sep 2020	NW DHS - R24,5 million	<ul style="list-style-type: none"> •Land available, •Layout Plan developed •Land surveyor appointed •Pegging started at 30% •RLM busy with drilling of boreholes 	Social Facilitation, relocation of beneficiaries, Construction of TRUs with temporary services	Layout Plan available
Rustenburg	Rietvly	Construction of 258 TRUs for 258 households living in Privately owned land and in plastic houses i.e. Plastic view settlements.	Sep 2020	NW DHS – R18 million	<ul style="list-style-type: none"> •Land purchase finalised •Layout Plan developed •Land surveyor appointed •Pegging started at 90% •RLM busy with drilling of boreholes 	Social Facilitation, relocation of beneficiaries, Construction of TRUs with temporary services	Layout Plan available



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



The End



human settlements

Department:
Human Settlements
North West Provincial Government
REPUBLIC OF SOUTH AFRICA



Together we move
North West
Forward